

Department	Equipment	Equipment Vendor	JSN #	Installation Location	Target Training Dates			Attendees	NOTES
					Onsite Training	Offsite Training	Live Training		
ENT									
Final Move	OR Table	Berchtold	M9080	1C572	05/10-05/14/21		05/24-05/28/21	Nurses, BMETs, Techs, Doctors	Estimated training schedule. Need to confirm attendees.
Final Move	Mini-Cat	TBD	U0003	1C573			05/24-05/28/21	Nurses, BMETs, Techs, Doctors	Estimated training schedule. Need to confirm attendees.
Musculo Clinic									
Chiropractic	Laser Stim Unit	Multi Radiance Medical	U0084		05/12-05/14/21			Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.
Orthopedics	GE XR656	GE Healthcare	X5900	1C238.1		04/26-04/30/21	05/10-05/14/21	Nurses, BMETs, Techs, Doctors	Estimated training schedule. Need to confirm attendees.
Radiology									
Radiology Conference Room	Audio-Video Conf Control System	TBD	TBD	2B624	01/18/21			Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.
North Angio	Gentlemax Laser		U9014		01/28-01/29/21			Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.
North Angio	Cardiac UltraSound LOGIQE9	GE Healthcare	X2100		01/28-01/29/21		02/08-02/12/21	Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.
North Angio	Toshiba Biplane Angio Cath Lab	Toshiba	X6175	2B600		01/25-01/29/21	02/08-02/12/21	Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.
CT Scan	Siemens Somatome Definition Flash	Siemens	X6240	2B636		01/25-01/29/21	02/01-02/05/21	Nurses, BMETs, Techs, Doctors	Estimated training schedule. Need to confirm attendees.
Radiography	GE Discovery XR650	GE Healthcare	X5900	2B620		01/11-01/14/21	01/18-01/22/21	Nurses, BMETs, Techs, Doctors	Estimated training schedule. Need to confirm attendees.
Bone Density	Hologic Discovery A	Hologic	X2120	2B659.1		03/22-03/23/21	03/26/21	Nurses, BMETs, Techs, Doctors	Estimated training schedule. Need to confirm attendees.
S. Angio	Cardiac UltraSound LOGIQE9	GE Healthcare	X2100		01/18/21			Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.
S. Angio	Toshiba Single Plane Angio Cath Lab		X6175	2B611		01/18-01/22/21	01/25-01/29/21	Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.
Mammo	Hologic Selenia Dimensions	Hologic	X5430	2B665.3		02/08-02/12/21	02/18-02/19/21	Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.

Instruction: Identify new Personal Property (FFE-LVS) requiring training, departments and personnel affected, training duration, etc. Include the information found on this example schedule.